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Goal Statement
• Reduce the time for the Federal Government's processing of environmental reviews and authorization 

decisions for new major infrastructure projects to an average of 2 years.  
• Provide consistent, coordinated, and predictable Federal environmental reviews and authorization processes 

for infrastructure projects.

Challenge
• The American people rely on infrastructure improvements to benefit our economy, society, and environment.  

However, inefficient decision processes, including for environmental reviews and permit decisions or 
authorizations, have delayed infrastructure investments and increased project costs. 

Opportunity
• Improving the Federal environmental review and authorization process will enable infrastructure project 

sponsors to start construction sooner, create jobs earlier, and fix our Nation’s infrastructure faster while also 
ensuring that a project’s potential impacts on environmental and community resources are considered and 
managed throughout the planning process. 

• Infrastructure investment strengthens our economic platform, makes America more competitive, creates jobs, 
increases wages for American workers, and reduces the costs of goods and services for American families and 
consumers. 
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Core Team: 

 Office of Management & Budget (OMB): OMB’s Office of Personnel and Performance Management oversees the day-to-day 
management of the Infrastructure Permitting CAP Goal and provides direction on goal-related policy development. OMB also 
oversees the accountability system, including how agencies incorporate related performance goals in agency and personnel 
plans. 

 Council on Environmental Quality (CEQ): CEQ’s National Environmental Policy Act (NEPA) team provides policy direction on 
NEPA regulations and environmental policies and may mediate disputes relating to implementation of substantive 
environmental statutes/regulations. CEQ has developed the One Federal Decision framework with OMB. 

 Federal Permitting Improvement Steering Council (Permitting Council or FPISC): The Permitting Council’s Office of the 
Executive Director is charged with coordinating “covered projects” across agencies to improve the Federal environmental 
review and authorization process, including developing and tracking agencies’ adoption of recommended “best practices” for a 
range of permitting activities, such as early stakeholder engagement, timely decision-making, and interagency coordination.

Agency Partners:

 Advisory Council on Historic Preservation  Department of Housing and Urban Development

 Department of the Army  Department of the Interior

 Department of Agriculture  Department of Transportation

 Department of Commerce  Environmental Protection Agency

 Department of Defense  Federal Energy Regulatory Commission

 Department of Energy  Nuclear Regulatory Commission

 Department of Homeland Security  General Services Administration

 U.S. Institute for Environmental Conflict Resolution

Leadership
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Modernizing the Infrastructure Permitting Process
Goal Leaders: OMB, CEQ, FPISC

STRATEGY 1: 
Standardize Interagency 

Coordination

Major Actions
1.1: One Federal Decision

- Oversight: CEQ/OMB
- Implementation: Agencies

1.2: Permitting Timetables 
(OFD)

- Oversight: OMB
- Implementation: Agencies

1.3: Engage Senior Agency 
Leadership 

- Oversight: CEQ/OMB
- Implementation: Agencies

1.4: Fee Regulations
- Oversight: FPISC/OMB
- Implementation: FPISC

STRATEGY 2: 
Improve Predictability & 

Transparency

Major Actions
2.1: Permitting Dashboard 

Oversight: FPISC/OMB
- Implementation: Agencies

2.2: Early Coordination
- Oversight: FPISC
- Implementation: Agencies

STRATEGY 3: 
Increase Agency 
Accountability 

Major Actions
3.1: Accountability System

- Oversight: OMB
- Implementation: Agencies

3.2: Performance Goals
- Oversight: OMB
- Implementation: Agencies

3.3: Personnel Plans
- Oversight: OMB
- Implementation: Agencies

STRATEGY 4: 
Identify and Implement 

Best Practices 

Major Actions
4.1: Identify Best Practices 

- Oversight: FPISC
- Implementation: Agencies

4.2: Implement and 
Institutionalize Best Practices

- Oversight: FPISC
- Implementation: Agencies

Goal Structure
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One Federal Decision & Major Infrastructure Projects 
• Federal agencies are continuing to identify and track major infrastructure projects (“MIPs,” as defined by 

EO 13807) on the Permitting Dashboard. 

• In September, OMB published the second quarterly Accountability Scorecards for Major Infrastructure 
Projects on agency performance which includes data from Quarter 3 of FY 2019. Highlights include:

o Major Infrastructure Projects: Federal agencies initiated the environmental review process for nine 
additional major infrastructure projects (MIP) during the last quarter. There are now 23 MIPs being 
tracked on the Permitting Dashboard and assessed under the accountability system which include 
sectors such as surface transportation (highways), aviation, renewable energy (wind and solar), 
conventional energy (oil and gas), water resources, ports and waterways, and pipelines.

o Permitting Timetable Completeness: Seventeen of 23 MIPs have complete permitting timetables 
(i.e., all relevant project actions and milestone target dates are listed) published on the Permitting 
Dashboard. Fourteen were published on time while three timetables were submitted late. Five 
projects had incomplete timetables while one project failed to publish a timetable. 

o One Federal Decision Implementation: Lead agencies reported that 22 MIPs are using the One 
Federal Decision framework to jointly and cooperatively process the environmental reviews and 
make authorization decisions.  Of those projects, one lead agency has granted three projects an 
exception to the requirement to issue a single Record of Decision, but has reported it is planning to 
implement all other relevant aspects of One Federal Decision. One project was not implementing 
One Federal Decision at the time of assessment. 

https://www.permits.performance.gov/
https://www.permits.performance.gov/scorecard
https://www.whitehouse.gov/wp-content/uploads/2018/04/M-18-13.pdf
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FAST-41 and the Federal Permitting Improvement Steering Council
• Project Success:  The environmental review and authorization decision process for the Gulf LNG Liquefaction Project was deemed 

complete on July 31, 2019, 78 days ahead of schedule.

• The Permitting Council’s interagency coordination for this $8 billion project led to all permitting actions being completed by 
or before their target dates.  

• DOE issued the Natural Gas Export Permit for the project 78 days ahead of the original scheduled completion date of October 
17, 2019.

• NOAA was also able to complete the ESA consultation nearly a month prior to the target date. 

• New Projects:  Two new projects became FAST-41 projects: Port of Corpus Christi Authority Channel Deepening Project (Ports & 
Waterways) and the Borderlands Wind Project (Renewable Energy)

• Coordinated Project Plans (CPP) and Dashboard timetables are on track for completion by the end of August, 2019.
• The Permitting Council held a pre-CPP workshop in Corpus Christi for the Channel Deepening Project, hosted and led by 

USACE as the lead agency, that included officials from cooperating and participating agencies (Federal and State) and the 
project sponsor. 

• The draft environmental impact statement (DEIS) for the Borderlands Wind Project was published as anticipated on August 
9, 2019.

• Stakeholder Engagement:  The Permitting Council continues extensive outreach efforts to all stakeholders following its first 
annual Stakeholder Engagement Forum in April, which focused on industry and potential project sponsors. 

• OED hosted a joint session with the National Association of the Tribal Historic Preservation Officers (NATHPO) at the 2019 
Annual Arizona Historic Preservation Conference, in Prescott, AZ, on June 12th-14th, 2019. 

• OED’s Executive Director presented on FIPSC’s role in creating a predictable and transparent permitting framework and held 
a listening session with Tribal Historic Preservation Officers from AZ.

• Annual Report to Congress:  On June 26, 2019 the Permitting Council's Office of the Executive Director sent agencies 
questionnaires to complete for the Annual Report to Congress. These questionnaires will help with assessing the performance of 
Permitting Council member agencies based on the implementation of recommended best practices.  
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 Problem Targeted:  The Federal environmental review and permitting process for major infrastructure projects has 
historically been fragmented and uncoordinated. Up to 18 Federal agencies and 35 bureaus are responsible for individual, 
independent permitting and review decisions based on different statutory responsibilities that have developed over time.
 Theory of Change:  Federal agencies should follow transparent and coordinated processes to eliminate duplication of effort 

among agencies, improve the efficiency of project delivery, and make better-informed decisions. 

Strategy 1: Standardize Interagency Coordination

Key Milestones 
Milestone 
Due Date

Milestone 
Status

Change from last 
quarter Owner

Anticipated Barriers or 
other Issues Related to 
Milestone Completion

1.1 Ensure Effective One Federal Decision (OFD) Implementation 

• Begin publishing OFD implementation data Q3 FY19 Complete No Change OMB

• Track agency progress of OFD implementation Ongoing -
Quarterly In Progress No Change OMB/CEQ

• Conduct initial analysis of OFD data to identify potential  
inefficiencies and areas for improvement Q1 FY21 On Track New Milestone CEQ/OMB May not have enough 

data to draw conclusions

1.2 Require Agencies to Develop and Use Collaborative Permitting Timetables for all Major Infrastructure Projects

• Begin publishing permitting timetable usage data Q3 FY19 Complete No Change OMB

• Track whether permitting timetables are complete and updated Ongoing -
Quarterly In Progress No Change OMB

• Begin publishing data on the extent to which agencies are meeting 
major milestones in the permitting timetable Q1, FY20 On Track New Milestone OMB
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 Problem Targeted:  The Federal environmental review and permitting process for major infrastructure projects has 
historically been fragmented and uncoordinated. Up to 18 Federal agencies and 35 bureaus are responsible for individual, 
independent permitting and review decisions based on different statutory responsibilities that have developed over time.
 Theory of Change:  Federal agencies should follow transparent and coordinated processes to eliminate duplication of effort 

among agencies, improve the efficiency of project delivery, and make better-informed decisions. 

Strategy 1: Standardize Interagency Coordination (continued)

Key Milestones 
Milestone 
Due Date

Milestone 
Status

Change from last 
quarter Owner

Anticipated Barriers or 
other Issues Related to 
Milestone Completion

1.3 Develop Standard Processes to Engage Senior Agency Leadership on Major Infrastructure Projects

• Begin publishing data on senior agency leadership engagement Q3 FY19 Complete No Change OMB

• Track whether processes to engage senior agency leadership is used 
when appropriate

Ongoing -
Quarterly In Progress No Change OMB

• Coordinate interagency meetings of senior agency leadership to 
discuss issues related to OFD and MIPs

Ongoing -
Quarterly In Progress New Milestone CEQ

1.4 Issue Fee Regulations to Provide Additional Resources for Interagency Coordination on FAST-41 Covered Projects

• Publish FAST-41 initiation fee Notice of Proposed Rulemaking – NOPR 
published on Federal Register on September 4, 2018 Q4 FY18 Complete No Change FPISC/OMB

• Publish FAST-41 initiation fee final rule Q3 FY20
Q4 FY19 Delayed

Status and 
Milestone Due 
Date Changed

FPISC/OMB
FPISC is revising the rule 
based on comments 
received.

https://www.federalregister.gov/documents/2018/09/04/2018-19032/fees-for-governance-oversight-and-processing-of-environmental-reviews-and-authorizations-by-the
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 Problem Targeted: The Federal environmental review and permitting process for infrastructure projects is perceived to be 
unpredictable and lack transparency. Variance in project review timelines can affect critical financing and siting decisions;
delay needed upgrades, replacements, or new development; and ultimately, negatively affect American competitiveness.

 Theory of Change:  Public reporting of environmental reviews and authorizations timelines and increased early and open 
coordination with key stakeholders can help improve predictability and transparency in the permitting process. The 
Permitting Dashboard is an online tool for Federal agencies, project developers, and interested members of the public to 
track the Federal government’s environmental review and authorization processes for large or complex infrastructure 
projects, increasing predictability for project sponsors and promoting government accountability in the review process. 

Strategy 2: Improve Predictability & Transparency

Key Milestones
Milestone 
Due Date

Milestone 
Status

Change from last 
quarter Owner

Anticipated Barriers or 
other Issues Related to 
Milestone Completion

2.1 Ensure Effective Use of the Infrastructure Permitting Dashboard

• Conduct quarterly assessment of agency’s use of the Permitting 
Dashboard for FAST-41 covered and major infrastructure projects

Ongoing –
Quarterly

In Progress No Change FPISC/OMB

• Conduct a pilot program to sync an agency’s internal database with the 
Permitting Dashboard to reduce burden and duplicative data entry Q2 FY20 On Track New Milestone CEQ/OMB/

DOT

2.2 Expand Opportunities for Early and Open Coordination and Engagement with Key Stakeholders

• Issue FY 2019 “best practices” recommendations for enhancing early 
and open stakeholder engagement/coordination Q3 FY19 Complete New Milestone FPISC

• Implement efforts to engage in productive outreach with state, local 
and Tribal governments. Ongoing In Progress New Milestone FPISC

https://www.permits.performance.gov/
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 Problem Targeted:  It has been difficult to track the Federal government’s performance in processing environmental 
reviews and authorizations due to the lack of reliable, comprehensive data on the time and costs to complete such 
activities.

 Theory of Change:  The infrastructure permitting accountability system will begin collecting data on time and cost 
measures and will hold agencies accountable for their performance. This information will allow agencies to determine the 
appropriate focus of resources, diagnose problems, and find opportunities for improvement.

Strategy 3: Increase Agency Accountability 

Key Milestones
Milestone 
Due Date

Milestone 
Status

Change from last 
quarter Owner

Anticipated Barriers or 
other Issues Related to 
Milestone Completion

3.1 Develop and Implement an Infrastructure Permitting Accountability System 

• Begin publishing accountability system performance indicator data Q3 FY19 Complete No Change OMB

• Publish quarterly scorecards on agency performance
Ongoing -
Quarterly In Progress No Change OMB

• Begin publishing data on the time it takes to complete the processing 
of environmental reviews and authorization decisions for MIPs

Q2 FY20 On Track New Milestone OMB

3.2 Incorporate Permitting-Related Performance Goals in Agency Strategic Plans and Annual Performance Plans 
• Submit draft FY 2021 annual performance plans (APP) w/ permitting-

related goals Q4 FY19 On Track New Milestone Agencies

• Publish FY 2021 APP w/ permitting-related goals Q2 FY20 On Track New Milestone Agencies

3.3 Integrate Permitting-Related Performance Goals into Appropriate Agency Personnel Performance Plans 

• Provide guidance on personnel performance plans Q4 FY20 Delayed Milestone Due 
Date Changed OMB/OPM Chose to prioritize other key OFD 

and Dashboard initiatives

https://www.permits.performance.gov/scorecard


Strategy 4: Identify and Implement Best Practices

 Problem Targeted: Best practices to improve the permitting and environmental review process for infrastructure 
projects are not consistently implemented.

 Theory of Change:  Identifying and implementing best practices will enable Agencies to streamline and improve the 
Federal permitting process by increasing transparency and accountability, and improving early coordination and 
synchronization of Federal environmental reviews and authorizations. 

Key Milestones
Milestone 
Due Date

Milestone 
Status

Change from last 
quarter Owner

Anticipated Barriers or 
other Issues Related to 
Milestone Completion

4.1 Identify Recommended Best Practices to Improve the Federal Environmental Review and Authorization Process

• Issue FY 2019 Best Practices Report Q3 FY19 Complete No Change FPISC

• Issue FY 2020 Best Practices Report Q2 FY20 On Track New Milestone FPISC

4.2 Ensure Best Practices are Implemented Within and Across Agencies
• Assess if agencies are implementing best practices for FAST-41 projects 

in FY 2018 Annual Report to Congress Q3 FY19 Complete No Change FPISC

• Assess if agencies are implementing best practices for FAST-41 projects 
in FY 2019 Annual Report to Congress Q3 FY20 On Track New Milestone FPISC

11
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Performance indicators for the CAP Goal will be tracked through the Infrastructure Permitting Performance 
Accountability System and data will be published quarterly on the Permitting Dashboard. Below is data 
from the second scorecard which includes data from Quarter 3 of FY 2019. For more detailed information, 
visit the Permitting Dashboard. 

Key Indicators

Additional performance indicators on whether
major infrastructure projects are meeting
major milestone target dates and the time
and cost to complete environmental reviews
and making authorization decisions will be be
published in future scorecards after more
milestone data has been collected and as
major infrastructure projects have completed
the environmental review process.

https://www.permits.performance.gov/scorecard
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Advisory Council on Historic Preservation
• Office of Federal Agency Programs

Executive Office of the President
• Council on Environmental Quality
• National Economic Council
• Office of Management and Budget

United States Department of Agriculture
• United States Forest Service
• Rural Utility Service

United States Department of the Army
• Office of the Assistant Secretary of the Army for Civil Works

United States Department of Commerce
• National Oceanic and Atmospheric Administration
• Office of Coastal Management
• National Marine Fisheries Service

United States Department of Defense
• Office of the Deputy Under Secretary of Defense/Installations & Environment

United States Department of Energy
• Office of the Secretary

United States Department of Homeland Security
• United States Coast Guard – Bridge Program
• Federal Emergency Management Agency

United States Department of Housing and Urban Development
• Office of Environment and Energy
• Community Planning and Development/Community Development Fund

United States Department of the Interior
• The Bureau of Land Management
• Bureau of Ocean Energy Management
• Land and Minerals Management
• National Park Service
• Fish and Wildlife Service
• Bureau of Indian Affairs

United States Department of Transportation
• Office of the Secretary
• Federal Aviation Administration
• Federal Highway Administration
• Federal Railroad Administration
• Federal Transit Administration
• John A. Volpe National Transportation Systems Center

United States Environmental Protection Agency
• Office of Enforcement and Compliance Assurance
• NEPA Compliance Division

Federal Energy Regulatory Commission

Nuclear Regulatory Commission

General Services Administration

Morris K. Udall and Stewart L. Udall Foundation
• US Institute for Environmental Conflict Resolution

Contributing Programs
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